



SPACE LAUNCH SYSTEM

Core Stage Thrust Vector Control Systems Engineering Challenges in Reusing Heritage Hardware

Blake Stuart, John Wall, Jeb Orr, Jesse McEnulty, Pete Pektas AAS Breckenridge

Feb 2-8th, 2023

Agenda



- Background
- Requirements Challenges
- System Design Challenges
- Performance Challenges
- Operational Challenges
- Conclusion
- Questions

Background



- SLS Core Stage (CS) Thrust Vector Control (TVC) System leverages heritage hardware from the Space Shuttle Program as well as new hardware
- Integrating heritage, modified heritage, and new hardware is a challenging process
- Examples of the challenges that were overcome include:
 - Re-qualifying heritage hardware to survive new shock and vibration environments
 - Certifying performance of extensively modified heritage hardware
 - Regenerating design insight due to lack of available heritage vendor data
 - Showing compliance to modern structural design standards
 - Translation of heritage requirements for analog avionics to modern digital avionics
 - Interfacing heritage mechanical hardware with newly designed avionics.

Requirements Challenges



Predicted Environments

- Higher than those used to qualify Shuttle hardware for flight
- Required vibration isolators for Core Stage Auxiliary Power Unit (CAPU)
- Drove requalification for TVC Actuator
 - Development testing showed resonance in TVC Actuator mechanical feedback
 - Necessitated design modification

Design and Construction Standards

- Time intensive assessment of heritage standards vs. modern ones
- Caused multiple waivers to be generated

Translating Heritage Requirements

- Modernizing from analog to digital avionics, requirements like signal anti-aliasing were "lost in translation"
- Lack of knowledge of heritage design intent
- Absence of heritage vendor insight

System Design Challenges



Removal of Hydrazine

- Space Shuttle Solid Rocket Booster (SRB) and Orbiter Auxiliary Power Unit (APU) powered by hydrazine
- CAPU powered by gHe and gH2
- Eliminates hazardous operations with known carcinogen
- SRB gHe APU development testing in early 2000s
- Additional development and qualification testing to certify operation in gH2

Switch from Bootstrap to Gas Pre-charged Metal Bellows Hydraulic Reservoir

- Led to elevated hydraulic return pressures than those experienced on Orbiter or SRB
- Required higher pressure proof and burst testing
- New structural analysis required above and beyond what was done on heritage hardware
- Precipitated additional waivers for environmental correction factors

Heritage Circulation Pump Vendor No Longer Available

- Changed installation from Orbiter to SLS Core Stage
- No design insight from vendor
 - New installation resulted in change in operational behavior
 - Required acceptance test stand to be built
 - Development testing necessary to understand thermal performance

Performance Challenges



CAPU

- Cold gas (gHe ground, gH2 flight) spun turbine vs. hydrazine
- Modified control valve design for higher flow rate vs. heritage
- New control valves pilot operated rather than direct acting
- Modified control scheme 2 valve to single valve
- Modified dual gas input (gHe and gH2) to common input and moved filter to inline separate component
- Ultimately, multiple changes from heritage hardware baseline were required to achieve qualified design
- Achieved excellent Green Run and Flight performance

TVC Command Response

- Heritage engine, gimbal joint, TVC Actuators + new structure
- Results from CS Green Run tests didn't meet predictions/expectations
- Discussed in detail in later presentations

Operational Challenges



CAPU Lube Oil

- Update to heritage procedure
- Oil left in gearbox after de-service
- Re-service added appropriate amount, but didn't account for residual
- Excess oil can lead to turbine speed degradation and overheating
- Corrected procedure but required unplanned operation on flight hardware

New Hydraulic Ground Support Equipment (GSE)

- Operational issue allowed vacuum condition in return lines
- Potential to cause damage to flight hardware
- Determined to be non-issue based on performance
- New main pump mounting orientation prevented seal drain examination

Circulation Pump GSE Power

- Heritage pumps powered from Orbiter on-board power
- SLS powered from ground
- Much longer cable runs from GSE power supply
- In-rush current effects caused over-voltage protection trips during pump start up

Conclusion



- In general, the reuse of heritage hardware:
 - May be a cost and schedule saver
 - May lead to increased risk to cost, schedule, and performance, if modifications to heritage design are not limited or well thought out
 - May lead to a surprise or two along the way
- Changes to environments can impact reusability or at least drive analysis and test
- Translation of heritage requirements necessitates intimate design knowledge of both:
 - How the hardware was used in the heritage application
 - How the new program intends to use the heritage hardware
- A thorough analysis and test program proved essential to successful integration of the SLS Core Stage TVC system

Questions



